DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA/DEPARTMENT : WCL HQ/CMC

MONTH : MAY 2008

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of Receipt of Tender	Nos of Tenders received	Nos. and Name of Parties qualified after Tech. Evaluation	Nos. and Name of Parties not qualified after Technical Evaluation	Whether contract awarded to lowest tender/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract in Rs.	Schedule date of completion of supplies	Actual date of start	Actual date of completion of work	Reasons for delay, if any
		A O.B. REMOVAL WORKS															
		NIL															
		B COAL TRANSPORTATION WORKS															
1	47/07-08	Job (1) Mechanical loading of coal into tippers by hiring of payloaders and tippers from stockyard of Kamptee OCM & its transportation to feeder breaker and unloading the same in the feeder breaker of Kamptee OCM of Nagpur Area and Job (2) as per LOA.	OPEN TENDER	23.02.08 to 24.02.08	TWO BID SYSTEM	18.03.08	6	1.M/s Avtar & Co. 2.M/s AMPL-CISC JV 3.Shri P.M. Sahani 4.M/s BHLA & RKE (JV) 5.M/s Punya Coal Road Lines 6.M/s Khanduja Coal Transport	One M/s Khanduja Coal Transport	LOWEST TENDERER	WCL/CGM/ CMC/LOA/47/ 2007-08/12 dt.03.05.08 WCL/CGM/ CMC/LOA/47/ 2007-08/13 dt.03.05.08	M/s BHLA & RKE Joint Venture Firm M/s Punya Coal Road Lines	3,64,46,400/- 3,64,46,400/-	12 months 12 months			
2	48/07-08	Job (1) Mechanical loading of coal into tippers by hiring of payloaders and tippers for its transportation from stockyard of Gondegaon OCM to feeder breaker and unloading the same into the feeder breaker of Gondegaon OCM of Nagpur Area and Job (2) as per LOA.	OPEN TENDER	29.02.08 to 01.03.08	TWO BID SYSTEM	25.03.08	5	1.M/s BHLA & RKE (JV) 2.M/s Punya Coal Road Lines 3.Shri P.M. Sahani 4.M/s AMPL-CISC JV 5.M/s Avtar & Co.	NIL	LOWEST TENDERER	WCL/CGM/ CMC/LOA/48/ 2007-08/14 dt.03.05.08 WCL/CGM/ CMC/LOA/48/ 2007-08/15 dt.03.05.08	M/s BHLA & RKE Joint Venture Firm M/s Punya Coal Road Lines	2,80,14,350/- 2,80,14,350/-	12 months 12 months			
		C SAND TRANSPORTATION WORKS															
		NIL															
		D OTHER WORKS															
		NIL															