

**DETAILS OF CONTRACT CONCLUDED DURING THE MONTH**

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - FEBRUARY 2010

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	14 OF 2008-09	Repairing of Industrial /Coal transportation roads of Pathakhera Area.	News Papers and WCL & Govt Web site.	06-02-2009.	Two bid systems.	25-03-2009.	Two nos.	Two nos. (1.) M/S Arcons Infrastructures & Construction PvtLtd(2)M/S Rajendra Singh Kiledar Construction Pvt Ltd. Betul.	Yes, awarded to L1Tenderer.	NGP/WCL/ CIVIL/0522/ 1208dated 02-02-10.	M/S Arcons Infrastructures & Construction PvtLtd. Betul.	Rs.1,99,35,143.79RupeesOne Crore Ninty nine Lakhs Thirty five thousand one hundred fourty three and paise seventy nine only.	12 (Twelve) Months.	Work just started.	N.A
2	18 Of 2009-10	Diversion of existing water supply pipe line to Ekta Nagar Colony at Majri Area.	News Papers and WCL & Govt Web site.	15-07-2009	Two bid systems.	19-08-2009	3(three) nos.	One Party M/S Rohan Construction. Nagpur.	Yes, awarded to L1Tenderer.	NGP/WCL/ 08-01/ 1310dated 26/27-02-10.	M/S Rohan Construction. Nagpur.	Rs 56,16,200.00 Rupees Fifty Six LakhsSixteen thousand Two hundred only.	4 (Four) Months only.	Work Order just issued.	N.A.

**GENERAL MANAGER (CIVIL)**

**DETAILS OF CONTRACT CONCLUDED DURING THE MONTH**  
**AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT. MONTH - FEBRUARY 2010**

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
3	09 OF 2009-10	Construction of C.H.P at Umrer Area.	News Papers and WCL & Govt Web site.	23/24-05-2009.	Two bid systems.	19-06-2009.	Two nos.	Two nos .(1)Pravis Enterprises &Bhogilal & Co. Joint Venture. (2) M/S Suresh Kumar Agarwal.	Yes, awarded to L1Tenderer.	NGP/WCL/ CIVIL/09-07/1298 dated 24-02-2010.	M/S Suresh Kumar Agarwal.	Rs.1,41,33,988.87 (Rupees one Crore forty one lakhs thirty three thousand nine hundred eighty eight and eighty seven paise only.	12 (Twelve) Months.	Work Order just issued.	N.A
4	16 OF 2008-09	Strengthening and resurfacing of existing bituminous road of 6.39 km length starting from Majri Colliery ( Lima Shovel Junction ) to Twlwassa O.C. Check post of Majri Area. Road work.	News Papers and WCL & Govt Web site.	03/03/2009	Two bid systems.	04/03/2009	3(three) nos.	(1) M/S R. K . Sancheti. Chandrapur. (2)Gajanan Construction Co. Chandrapur	Yes, awarded to L1Tenderer.	NGP/WCL/ CIVIL/ 08-22/ 1256 dated 15-02-10.	M/S R.K. Sancheti. Chandrapur.	Rs.4,55,15,237.20 (Rupees Four Crore Fifty five lakhs fifteen thousand and two hundred thirty seven and twenty paise only.	12 (Twelve) Months.	Work to be started.	N.A.

**GENERAL MANAGER (CIVIL)**