

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - MARCH - 2012

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	06 of 2011-12	Widening & strengthening of Arterial road by providing RCC pavement from check post to Shiv Mandir at Naigaon Sub Area of Wani Area.	Open Tender	29.7.2011	Two Bid System	07/09/11	02 (Two) Nos	02 (Two),Nos (1) M/s U.V. Engineers, Nagpur. (2) M/s Pravis Enterprises Pvt. Ltd. & M/s Mehadia Infrastructure , (J.V.), Nagpur	Yes	NGP/WCL/06-22/1204, dt. 14.3.2012	M/s U.V. Engineers, Nagpur.	Rs. 76,25,148.68	06 (Six) Months		
2	20 of 2010-11	Strengthening of coal transportation road by providing RCC pavement from CHP to weigh bridge at Naigaon Sub Area of Wani Area.	Open Tender	06/01/11	Two Bid System	11/02/11	02 (Two) Nos	02 (Two),Nos (1) M/s U.V. Engineers, Nagpur. (2) M/s Pravis Enterprises Pvt. Ltd. & M/s Mehadia Infrastructure , (J.V.), Nagpur	Yes	NGP/WCL/1223, dt. 22.3.2012	M/s U.V. Engineers, Nagpur.	Rs. 1,08,13,055.61	09 (Nine) Months		

Sheet1

3	05 of 2010-11	Construction of WBM Haul road at New Access Trench from newly proposed coal stock to Mine Coal face along with boath side Kuchha drain at Kolgaon OCM of Wani Area	Open Tender	08/08/11	Two Bid System	21.9.2011	02 (Two) Nos	02 (Two),Nos (1) M/s Pravis Enterprises Pvt. Ltd (2)Shri Sandip S. Kothari	Yes	NGP/WCL/1 232, dt. 27.3.2012	Shri Sandip S. Kothari, Chandrapur	Rs.72,11,644.20	06 (Six) Months		
---	---------------	--	-------------	----------	----------------	-----------	--------------	--	-----	------------------------------	------------------------------------	-----------------	-----------------	--	--

Sr. MANAGER (CIVIL) / TC.

C.M.(C)