

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - JULY - 2008

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14		
1	24/07-08	Construction & Black Topping of Coal Transportation Road from coal stock yard of Sector -III Mine to Tadoba Road junction of Padmapur OC sub area of Chandrapur Area.	Through publication in local / Regional / National News papers & Websites.	02.11.2007	Two Bid System)	10.12.07	2 (Two.) Nos 1.M/s Mohan Poddar < Raipur . 2.M/s Sri Sai Construction Co, Chandrapur.	2 (Two.) Nos 1.M/s Mohan Poddar < Raipur . 2.M/s Sri Sai Construction Co, Chandrapur.	Yes	W.O.No.N GP/WCL/CI VIL/04-22/557 dtd.26/28.07.08	1. M/s Sri Sai Construction Co, Chandrapur.	189.29 lakhs	work yet to be started		

GENERAL MANAGER (CIVIL)