

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH (Above 50.00 Lakh)

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - July - 2014

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract (in Lakh)	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	32/13-14(2)	Repair/strengthening of road from T-Junction of B.G siding road weigh bridge road of Adasa mine under Saoner Sub Area, Nagpur Area.	Open.	08/02/14	Two Bid System	03/03/14	04 (four)	1) Akash Construction, Nagpur 2) G.N.Nikam,Kanhan, 3)M/s Laxmi Construction Co. Gondia.	Yes.	NGP/WCL/ CIVIL/02-03/262 dated 09.07.2014	Akash Construction, Nagpur	120.52	05 Months		
2	35/13-14(3)	Repair/strengthening of road from Padmapur OC weigh bridge to turning of sector-v mine of Durgapur OC under Padmapur opencast Sub Area, Chandrapur Area.	Open.	15.02.2014	Two Bid System	12/03/14	03 (three)	1) Pravis Enterprises Pvt. Ltd. Chandrapur 2) M/s Laxmi Construction Co., Chandrapur	Yes.	NGP/WCL/ CIVIL/04-03/286 dated 25.07.2014	M/s Laxmi Construction Co. Chandrapur	69.39	04 Months		
3	39/13-14	Black topping of diverted Arterial road from Pimpalgaon village turning point to T - junction of Bhallar and Junad junction at Ukni Sub Area of Wani North Area.	Open.	15/02/2014	Two Bid System	21.3.2014	06 (six)	1) R.V.Umbarkar, Wani 2) R.V. Sunkurwar, Wani. 3) E.N.Patil, Chandrapur	Yes.	NGP/WCL/ CIVIL/ 10-03/258 dated 09.07.2014	R.V. Sunkurwar, Wani.	131.22	05 Months		

Sr. MANAGER (CIVIL) / TC.

CHIEF MANAGER (CIVIL).-I

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH (Above 50.00 Lakh)

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - July - 2014

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract (in Lakh)	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
4	40/13-14(1)	Repair/strengthening of road from CHP hoppers to weigh bridge at Neeljay OCM at Neeljay Sub Area of Wani Area	Open.	15.02.2014	Two Bid System	20.3.2014	04 (four)	1) R.V.Umbarkar, Wani 2) R.V. Sunkurwar, Wani. 3) Pravis Enterprises Pvt. Ltd. Chandrapur 3) E.N.Patil, Chandrapur	Yes.	NGP/WCL/ CIVIL/06-03/260 dated 09.07.2014	R.V. Sunkurwar, Wani	83.52	04 Months		
5	40/13-14(2)	Repair/strengthening of coal transportation road from weigh bridge to Shiv Mandir & weigh bridge loop road including widening / strengthening with WBM at Naigaon Sub Area of Wani Area.	Open.	15.02.2014	Two Bid System	20.3.2014	03 (three)	1) R.V.Umbarkar, Wani 2) R.V. Sunkurwar, Wani. 3) Pravis Enterprises Pvt. Ltd. Chandrapur	Yes.	NGP/WCL/ CIVIL/06-03/261 dated 09.07.2014	R.V. Sunkurwar, Wani.	66.73	04 Months		
6	40/13-14(3)	Repair/strengthening of road from CHP Truck loading point to check post No. 2 (Near R.C. Office) at Mungoli OCM of Wani Area.	Open.	15.02.2014	Two Bid System	20.3.2014	05 (five)	1) R.V.Umbarkar, Wani 2) R.V. Sunkurwar, Wani. 3) Pravis Enterprises Pvt. Ltd. Chandrapur 3) E.N.Patil, Chandrapur	Yes.	NGP/WCL/ CIVIL/ 06-03/259 dated 09.07.2014	R.V. Sunkurwar	61.91	04 Months		

Sr. MANAGER (CIVIL) / TC.

CHIEF MANAGER (CIVIL).-I