

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - Sept.- 2011

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	13 Of 2010-11	Modification of CHP at Tawa-I U.G. mine of Pathakhera Area.	Through Paper publication & Web Site.	27.11.2010 & 28.11.2010	Two Bid system	21.12.2010	Two	(Two) 1. M/s Pravis Enterprises Pvt. Ltd, 2.M/s Arvinder Singh Bhatia.	Yes	NGP/WCL/CI VIL/05-07/713,dated 16.09.2011	M/s Pravis Enterprises Pvt. Ltd, Chandrapur	1,27,87,059=41	09 (Nine Month)	-	-

Sr. MANAGER (CIVIL) / TC.

CHIEF MANAGER (CIVIL).