

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - DECEMBER 2007

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14		
1	18/07-08	Replacement of damaged wooden frame and doors and windows shutters of 1079 nos residential quarters of GROUP-D of Pathakhera Colony of Pathakhera Area, Dist. BETUL, MP	Through publication in local / Regional / National News papers & Websites.	21.08.07 & 01.09.07	Two Bid System)	03.10.07	3 (Three) Nos 1.M/s Pravis Enterprises Pvt. Ltd. 2.M/s Vishwakarma Wood Ind. 3. Shri R C Patel	3 (Three) Nos 1.M/s Pravis Enterprises Pvt. Ltd. 2.M/s Vishwakarma Wood Ind. 3. Shri R C Patel	Yes	W.O.No. 05-01/895 dtd. 20/22.12. 2007.	M/s Vishwakarma Wood Industries, Nagpur	79.71 lakhs	Yet to be started
2	#####	Replacement of damaged doors & windows shutters of residential quarters of GM unit, Ambara Sub Area and Datla Sub Area of Kanhan Area ,Chhindwara Distt. (Group-C)	Through publication in local / Regional / National News papers & Websites.	18.08.07 & 19..08.07	Two Bid System)	27.09.07	5 (Five) Nos 1.M/s Vishwakarma Wood Ind. 2. Shri R C Patel 3.Shri N K Singh 4. M/s Tirupati Constrn. 5. Shri A S Bhatia	5 (Five) Nos 1.M/s Vishwakarma Wood Ind. 2. Shri R C Patel 3.Shri N K Singh 4. M/s Tirupati Constrn. 5. Shri A S Bhatia	Yes	W.O.No. 01-01/979 dtd. 31.12.2007.	Shri A S Bhatia, Nagpur.	50.84 lakhs	Yet to be started

GENERAL MANAGER (CIVIL)