

Sheet1

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT
CONSTRUCTION CONCLUDED DURING THE MONTH OF DECEMBER 2014

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	29/2014-15	Repair/Strengthening of road from Nakoda Junction to Kargil Chowk (Arterial coal transportation road) Ghugus Sub Area of Wani ? Area (2570 m length)	Open	23/09/2014	Two Bid system	27/10/2014	4 (four)	3 (three) 1.M/s Suresh Kumar Agrawal (JV) 2..M/s.S.K. Gurubaxani 3.M/s.Vinod N. Maniyar	Yes	NGP/ WCL/ CIVIL/06-03/733 dt.20.12.14	M/s.Vinod N. Maniyar, Chandrapur	Rs. 192.82 Lakhs	6 Months	-	-
1	02/2014-15	Repair/Strengthening of road from Junad Ukni junction to VTC towards Kolar Phata under Junad OCP of Wani North Area	Open	14/05/2014	Two Bid system	13/06/2014	3 (three)	2 (two) 1.M/s R.V. Umbarkar 2..M/s. Laxmi Construction, Gondia	Yes	NGP/WCL/ CIVIL/CHP/708 dt. 12/12/14	M/s.R.V. Umbarkar	Rs. 80.84 Lakhs	4 Months	-	-

Sr. Manager (Civil) TC

Chief Manager (Civil)