

AREA/DEPARTMENT : WCL HQ/CMC

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

ANNEXURE-A

MONTH : JULY-12

Sl. No.	Tender No.	Item / Nature of work	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of Receipt of Tender	Nos of Tenders received	Nos. and Name of Parties qualified after Tech. Evaluation	Nos. and Name of Parties not qualified after Technical Evaluation	Whether contract awarded to lowest tender/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract in Rs.	Schedule date of completion of supplies	Actual date of start	Actual date of completion of work	Reasons for delay, if any
A O.B. REMOVAL WORKS NIL																
B COALTRANSPORTATION WORKS NIL																
C Sand Transportation NIL																
D OTHER WORKS																
Sl. No.	Tender No.	Item / Nature of work	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of Receipt of Tender	Nos of Tenders received	Nos. and Name of Parties qualified after Tech. Evaluation	Nos. and Name of Parties not qualified after Technical Evaluation	Whether contract awarded to lowest tender/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract in Rs.	Schedule date of completion of supplies	Actual date of start	Actual date of completion of work	Reasons for delay, if any
1	41/11-12	Annual Maintenance of Rail weigh bridges at various Sites/sidings of WCL	27.03.12 to 16.04.12	TWO BID SYSTEM	17.04.12	2	1 M/s R.R.Engineers &Consultants Bilaspur	1M/s AdityaTechnologies Chennai	LOWEST TENDERER	WCL/GM/ CMC/LOA/41/ 22/2011-12 dt. 30.07.2012	M/s R.R.Engineers &Consultants Bilaspur	71,30,582.48	24 months			

S. Manager (c) / CMC