

Details of Contracts concluded during the month - **May,2007**
Procurement of Equipments

MMW, WCL, HQ, NAGPUR

ANNEXURE - A

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender Notice No.	Item/Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/Two Bid Systems	Last date of receipt of Tender	No. of tenders received	No. And names of parties qualified after technical evaluation	No. And names of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/evaluated L1	Contract No. and date	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion/supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
P-133 06-07	LHD	ADV	19.1.07, 20.1.07, 21.1.07 & 7.2.07	TWO BID SYSTEM	19.2.07	TWO	M/s Eimco Elecon & M/s Simplex	NIL	YES	40733063 A dtd. 31.5.07	M/s Eimco Elecon India Ltd.	23191077.12	30.9.07	--	--	--

GENERAL MANAGER (MM)

Details of Contracts concluded during the month - May,2007

Procurement of spares and other items

MMW, WCL, HQ, NAGPUR														ANNEXURE - B		
Tender Notice No.	Item/Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/Two Bid Systems	Last date of receipt of Tender	No. of tenders received	No. And names of parties qualified after technical evaluation	No. And names of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/evaluated L1	Contract No. and date	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion/supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
P-11007	06 MS Black Pipe 100 mm & 150 mm	Open Tender	08.12.06	TWO BID SYSTEM	09.01.07	100mm - 13 No. 150mm - 11 No.	1. M/s. P.S. Steels Tubes Pvt., Ltd., Bhilai, 2. M/s. Advance Steel Tubes Ltd. Ghaziabad ,3. M/s.Nezone Tubes Ltd., Kolkata 4. M/s. Bhushan Power & Steel Ltd., Chandigarh 5. M/s.Goodluck Steel Tubes Ltd. , Ghaziabad , 6. M/s. Swastik Pipes Ltd., N.Delhi, 7. M/s. Welspun Gujarat Stahl Rohren Ltd., Mumbai,8. M/s. Utkarsh Tubes (P) Ltd., Kolkata 9. M/s. Tata Steels Ltd., Nagpur, 10. M/s. Asrani Tubes Pvt. Ltd., Secunderabad , 11. M/s. Rama Steel Ltd., N.Delhi, 12.M/s. Jindal (Ind) Ltd. Kolkota , 150 mm :10 No. 1) M/s. P.S. Steels Tubes Pvt., ltd., Bhilai, 2. M/s. Advance Steel Tubes Ltd. Ghaziabad , 3. M/s.Goodluck Steel Tubes Ltd. Ghaziabad ,4. M/s. Swastik Pipes Ltd., N.Delhi, 5. M/s. Welspun Gujarat Stahl Rohren Ltd., Mumbai, 6. M/s. Utkarsh Tubes (P) Ltd., Kolkata 7. M/s. Tata Steels Ltd., Nagpur ,8. M/s. Asrani Tubes Pvt. Ltd., Secunderabad , 9. M/s. Rama Stee	100 mm : 1 No. 1. M/s. Metalman Industries Ltd., Indore 150 mm : 1 No. 1. M/s. Metalman Industries Ltd.,	Yes. Order placed on Lowest tenderer/evaluated L1	40724047C dt. 11.05.07	M/s Tata Steel Ltd	13439404.65	09.10.07	31.5.07		

Tender Notice No.	Item/Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/Two Bid Systems	Last date of receipt of Tender	No. of tenders received	No. And names of parties qualified after technical evaluation	No. And names of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/evaluated L1	Contract No. and date	Name of Contractor	Value of Contract (Rs.)	Schedule date of completion/supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
P-111 06-07	ERW Steel Pipe 219.1 mm & 273.1 mm	Open Tender	08.12.06	TWO BID STSTEM	09.01.07	219.1 mm - 10 No. 273.1 mm - 8 No.	219.1 mm : 9 No. 1.M/s.Goodluck Steel Tubes Ltd. Ghaziabad 2.M/s. AST Pipes Pvt. Ltd., Ghaziabad 3. M/s. Tata Steels Ltd., Nagpur 4. M/s. Jindal Industries Ltd. Kolkota 5. M/s. Advance Steel Tubes Ltd. Ghaziabad 6. M/s. Utkarsh Tubes (P) Ltd., Kolkata 7. M/s. Swastik Pipes Ltd., N.Delhi 8. M/s. Gajanan Tubes Ltd., Kolkata. 9. M/s. Welspun Gujarat Stahl Rohren Ltd., Mumbai A2 250 mm : 6 No. 1.M/s.Goodluck Steel Tubes Ltd. Ghaziabad 2.M/s. AST Pipes Pvt. Ltd., Ghaziabad 3. M/s. Tata Steels Ltd., Nagpur 4. M/s. Advance Steel Tubes Ltd. Ghaziabad 5. M/s. Gajanan Tubes Ltd., Kolkata. 6. M/s. Welspun Gujarat Stahl Rohren Ltd., Mumbai	219.1mm :1 No. .M/s. Asrani Tubes Pvt. Ltd., Secunderabad 250 mm : 2 No.s 1. M/s. Jindal Industries Ltd. Kolkota 2. M/s. Utkarsh Tubes (P) Ltd., Kolkata	Yes. Order placed on Lowest tenderer/evaluated L1	40724048 C dt. 11.05.07	M/s Tata Steel Ltd	19150302.01	09.09.07	-	-	-
P-112 06-07	Coal Tub Wheel s & Axles	Open Tender	08.12.06	TWO BID STSTEM	10.01.07	6 No.	5 No. : 1. Elemec Mining & Engg, Asansol 2. M/s Tool India, Nagpur 3. M/s C.P. Industries, Nagpur 4. M/s Hindusthan Foundry & Engg. Works, Korba 5. Roy Metal & Engg. Works, Burdwan	1 No. M/s Vivek Casting, Bhilai	50 % ordered on Lowest tenderer/evaluated L1 & 50 % ordered on Ancillary	40724056 C dt. 26.05.07 40724061 C dt. 29.05.07	Roy Metal & Engineering Works & Tool India,	2250161.00 2250161.00	01.11.07 04.11.07	--	--	--
P-116 06-07	TRR/TCT DRILL BITS	ADV.	16.12.06	TWO BID STSTEM	22.1.07	THREE	3 Nos. M/s Sadvic Smith Asia Ltd., M/s Drillcos P.Ltd., & M/s Drill Bits Inter P.Ltd,	NIL	YES	40723033 B dtd. 4.5.07 & 40723034 B dtd. 4.5.07	M/s Drillcos P.Ltd., & M/s Drill Bits Inter P.Ltd,	11483000.00 2113750.00	3.11.2007	1.6.07	-	-
--	Mining Timber	Against RC	--	--	--	--	--	--	--	40723042 B dtd. 9.5.07	M/s MSSIDC	811687.50	8.8.07	--	--	--
--	Mining Timber	Against RC	--	--	--	--	--	--	--	40723051 B dtd. 15.5.07	M/s MSSIDC	689107.50	14.8.07	--	--	--
--	Mining Timber	Against RC	--	--	--	--	--	--	--	40723064 B dtd. 31.5.07	M/s MSSIDC	2555308.00	30.8.07	--	--	--
P-88 06-07	Gum Boot	open tender	28.10.06	TWO BID STSTEM	27.11.06	FIVE	5 Nos. M/s Bharat Rubber & Plastic, M/s Rescuwear Corpn, & M/s Bhagwati Rubber Works.	2 Nos. M/s Arvind Footwear & M/s Joylakshni Supply Corpn.	YES	40723030 A dtd. 3.5.07 & 40723031 A dtd. 3.5.07	M/s Bharat Rubber & Plastic, M/s Rescuwear Corpn,	1895500.00 1895500.00	31.8.07 31.8.07	--	--	--
P-98 06-07	Custom Built Tooth Point	ADV.	10.11.06	TWO BID STSTEM	22.12.06	FOUR	3 Nos. M/s Rajesh Engg. & Casting, M/s Hyderabad Casting & M/s RRL	1 No. M/s Subernarekha	YES	40721032 B dtd. 3.5.07	M/s Rajesh Engg. & Casting	192700.00	3.8.07	--	--	--

Tender Notice No.	Item/Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/Two Bid Systems	Last date of receipt of Tender	No. of tenders received	No. And names of parties qualified after technical evaluation	No. And names of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/evaluated L1	Contract No. and date	Name of Contractor	Value of Contract (Rs.)	Schedule date of completion/supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
P-97 06-07	Drill Cable	ADV.	9.11.06	TWO BID STSTEM	19.12.06	FIVE	2 Nos. M/s Universal Cable & M/s United Cable	3 Nos. M/s Skytone , M/s IMT & M/s Tere Com	YES	40724060 A dtd. 29.5.07	M/s United Cable	2036709.00	29.11.07	NA	29.11.07	--
L-49	Chem type Self Generating Oxyzen Self Rescuer	LTE	NA	TWO BID STSTEM	12.12.06	THREE	2 Nos. M/s Superna Chem, & M/s Joseph Leslie	1 No. M/s Vijay Sabre	YES	40734029 A dtd. 2.5.07	M/s Superna Chem	6732000.00	4.6.07	10.5.07	Completed	--
AS PER RC	HALLOW SECTION TUBE	RC	9.10.06							40722054 B dtd. 21.5.07	M/s Tata Steel Ltd	2847678.00	20.7.07	--	--	--
AS PER RC	30 LBS RAILS	RC	30.8.04							40722058 B dtd. 28]5.07	M/s SAIL	4391402.40	27.8.07	--	--	--
P-180 06-07	RUBBER BELTING	ADV	15.10.06	TWO BID SYSTEM	22.11.06	TWELVE	10 Nos. M/s Neelkanth Rubber, M/s Anil Rubber, M/s Jonson Rubber, M/s NRC Ltd., M/s Somi Conveyor Belting, M/s Hindusthan Rubber, M/s MR Belting, M/s Eureka Conveyors, M/s Premier Rubber, M/s North Land Rubbers.	2 Nos. M/s Phoenix Yule & M/s Sempertens Nerlon P.Ltd.	YES	40722052 B dtd.16.5.07 40722053 B dtd.16.5.07	M/s Somi convyors ltd & M/s Anil Rubber	15043160.00 1359200.00	15.7.2007	16.7.2007	--	--
P-119 06-07	LHD TYRES	ADV	16.12.06	TWO BID STSTEM	21.1.07	ONE	1 No. M/s Ceat Ltd.,	NIL	YES	40722035 B dtd. 5.5.07	M/s Ceat Ltd.,	9596914.79	4.6.07	--	--	--
P-93 06-07	OTR TYRES	ADV	30.12.06	TWO BID STSTEM	18.12.06	THREE	3 Nos. M/s Balkrishna Tyres, M/s MRF & M/s Satlej Tyres	NIL	YES	40722036 B dtd. 7.5.07	M/s Balkrishna Tyres,	7437040.00	6.8.07	--	--	--
P-108 06/07	ENGG. WIRE ROPE	ADV	23.4.07	TWO BID STSTEM	4.1.07	FOUR	4 Nos. M/s Desh Engg. Wire Rope, M/s Bharat Wire Rope & Usha Martin	NIL	YES	40722044 B dtd. 9.5.07 40722045 B dtd. 9.5.07 40722046 B dtd. 9.5.07	M/s Desh Engg. Wire Rope, M/s Bharat Wire Rope & Usha Martin	323025.00 4430889.10 4696735.00	8.8.07	--	--	--
P-81 06-07	HAULAGE WIRE ROPE	ADV	16.10.06	TWO BID STSTEM	28.4.06	FIVE	5 Nos. M/s Usha Martin, M/s Vishaka Wire Rope, M/s Miki Wire Ropes, M/s Tatanagar Wire Rope, Sutlej Wire Rope	NIL	YES	40722049 B dtd. 11.5.07	M/s Usha Martin	14844160.00	10.8.07	--	--	--
P-101 06-07	OTR TYRES	ADV	20.11.06	TWO BID STSTEM	21.12.06	FOUR	2 Nos. M/s Celite & M/s Asian Polymers	2 Nos. M/s MRF & M/s JK Ind.	YES	40722050 B dtd. 15.5.07 40722062 B dtd. 31.5.07	M/s Celite & M/s Asian Polymers	1208160.00 1087200.00	14.6.07	--	--	--
Depot Agreement	SPARES FOR R-35 DUMBER	Depot Agreement	--	--	--	--	--	--	--	40721041 A dtd. 8.5.07	M/s GMMCO	17997694.00	31.10.07	8.5.07	31.12.07	--
Depot Agreement	SPARES FOR 733 B DUMBER	Depot Agreement	--	--	--	--	--	--	--	40721043 A dtd. 9.5.07	M/s GMMCO	20272840.00	31.10.07	8.5.07	31.12.07	--
Depot Agreement	SPARES FOR R-35 DUMBER	Depot Agreement	--	--	--	--	--	--	--	40721055 A dtd. 22.5.07	M/s GMMCO	1373000.00	31.10.07	8.5.07	31.12.07	--
Depot Agreement	SPARES FOR 210 M DUMBER	Depot Agreement	--	--	--	--	--	--	--	40721059 A dtd. 28.5.07	M/s UT Ltd.	588454.00	31.08.07	28.5.07	28.8.08	--

Details of Contracts concluded during the month - **May,2007**
Procurement of Medicine & Medical Equipments

MMW, WCL, HQ, NAGPUR

ANNEXURE - C

Tender Notice No.	Item/Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/Two Bid Systems	Last date of receipt of Tender	No. of tenders received	No. And names of parties qualified after technical evaluation	No. And names of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/evaluated L1	Contract No. and date	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion/supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
						NIL										

GENERAL MANAGER (MM)